

UNITED STATES DEPARTMENT OF AGRICULTURE
FARMERS HOME ADMINISTRATION

CONTRACT CHANGE ORDER

Water System Improvement Project

CONTRACT FOR
Phase 2, Schedule B

OWNER
City of Elgin, Oregon

ORDER NO.

3

DATE

October 17, 1975

STATE

Oregon

COUNTY

Union

To Donald D. Mathers

Willis Mechanical Contractor, Inc.

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Relocate fuel tank in Well No. 4 to exterior of building.	\$	\$ 25.00
2. Modifications to Well No. 3 to accept 12" flow meter		825.00
3. Modifications to Well No. 3 for overflow control		380.00
TOTALS	\$	1,230.00
NET CHANGE IN CONTRACT PRICE	\$	1,230.00

JUSTIFICATION:

Required for the proper operation of Well No. 3.

The amount of the Contract will be ~~XXXXXXXX~~ (Increased) By The Sum Of: One thousand two hundred thirty
and no/100-----Dollars (\$ 1,230.00).

The Contract Total Including this and previous Change Orders Will Be: Eighty-six thousand three hundred
twenty-two and 80/100-----Dollars (\$ 86,322.80).

The Contract Period Provided for Completion Will Be ~~XXXXXXXXXXXXXXXXXX~~ (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Ronald D. Scourie (Owner)

10/23/75
(Date)

Recommended Howard D. Ray (Owner's Architect/Engineer)

Oct 17, 1975
(Date)

Accepted Donald D. Mathers (Contractor)

10-17-75
(Date)

Approved By FHA Theodore R. Hunter (Name and Title)

10-24-75
(Date)

ANDERSON · PERRY & ASSOCIATES, INCORPORATED
ENGINEERING, SURVEYING, AND MATERIALS TESTING

STEPHEN C. ANDERSON PE
HOWARD L. PERRY PE


October 27, 1975
Job No. 114

Mr. Don D. Mathers
Willis Mechanical Contractor, Inc.
P.O. Box 2521
Eugene, Oregon 97402

Dear Don:

Enclosed is your copy of Contract Change Order
No. 3 for your files.

Very truly yours,


Howard L. Perry, P.E.

HLP/km

Enclosure

cc: City of Elgin